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1 EM-OT FCA309 Non-Cap B5/B16 IBT MOVES DCM Completed JPH Galvez Test stand moves are complete. (blank) 658                743                741                -                 3                    03/31/14

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                    6                    6                    -                 3                    01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Completed JPH Mankowski Construction is complete; as-builts, operating manuals and 

warranties have been submitted to operations.

(blank) 990                990                999                -                 3                    10/31/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $4.387M for current work scope has been 

approved by FPD.  Reconnaissance Level Characterization (RLC) 

consultant for B5/B16 has completed their field work.  Draft non-rad 

report received from Northgate; rad report due May 23rd.  A/E 

services subcontract has been awarded to YEI/GHD to prepare 

demolition bid documents. Soil characterization underway at B40/41 

and 52/52A (80% complete).  Interior coring to commence after 

buildings are cold and dark.  B5/16 mechanical de-activation plans 

approved, B5 electrical air-gapping plan approved, B5 cold and dark 

as of 4/14, B16 electrical air-gapping plan under review.

(blank) 19,378          4,387            2,855            -                 4                    01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Close Out JPH Mankowski Debris removal 100% complete.  Chemical removal is 100% 

complete.

(blank) 100                100                80                  -                 3                    09/30/13

6 EM-OT Total 21,132          6,226            4,680            -                 16                  ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Cooling Tower supply and return 30 and 20-inch piping installation 

continues.  Cooling tower fan guards, ladder, deck and railing 

installation is underway.  HPC Floor piping embeds in progress.

The complexity of the site requires heightened attention to safety 

during construction.

19,980          15,500          10,000          437                1                    06/30/15

8 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction.

(blank) 3,115            232                34                  36                  1                    09/15/15

9 FX1800 DOE-OP NERSC N7 Site Pre-CRT DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction. TPC pending estimates.

(blank) -                 143                13                  24                  1                    06/01/15

10 NRP Total 23,095          15,875          10,048          497                3                    ###########

11 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103            1,103            1,103            -                 3                    01/00/00

12 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152            1,152            1,152            -                 3                    01/00/00

13 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680            9,680            9,680            -                 3                    01/00/00

14 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000          15,000          15,000          -                 3                    07/31/12

15 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Galvin GPL: Energization of all electrical subpanels and the capacitor bank 

has been completed.  Elevators have been certified by the state 

elevator inspector.  HVAC test and balance is in progress. A 

consolidated punchlist has been created and back checking of 

completed items is underway.  Commissioning and training activities 

are continuing.  CD-4C IPR is scheduled for May 22 .

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880          69,880          68,809          217                1                    04/30/14

16 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Galvin  (blank) 225                -                 18                  -                 3                    01/00/00

17 SP2 Total 97,040          96,816          95,762          217                16                  ###########

18 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                200                195                -                 3                    01/00/00

19 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez Rotating test bed energized; start-up and commissioning is in 

progress.  Completing final MEP work at VFD's on mechanical pads 

prior to energization of static test beds.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700          15,700          15,445          90                  1                    03/31/14

20 UTBF Total 15,900          15,900          15,640          90                  4                    03/31/14

21 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Bid & Award RCS Haley Ready to award subcontract; fit-up work will proceed after building 

acceptance.

(blank) 4,063            4,063            902                367                2                    01/00/00

22 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping and design in progress (blank) 1,127            1,127            50                  200                2                    01/00/00

23 FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor Temporary boilers have been installed and are operating.  In-house 

review of A&E drawings for permanent replacement boilers is in 

process.  Bid & award phase to follow.

(blank) 1,700            1,700            294                124                2                    07/09/14

24 FPA401 IGPP B70/R291 Lab Upgrade DCM Const DEL Dovichi Construction phase of Design-Build subcontract is proceeding with 

MEP rough-in.  Installation of casework and fumehoods is planned 

for May.  Substantial completion anticipated in June.

(blank) 1,136            1,136            326                228                2                    05/23/14

25 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Const RCS Samatua Demolition of the existing lift is complete; installation of new lift will 

begin in late June.

(blank) 100                100                13                  7                    2                    07/30/14

26 (blank) Total 8,126            8,125            1,585            926                10                  01/00/00

26

26 CONT 

TYPE

EXPLANATION

26 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

26 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

26 3              No contingency is currently available or remaining.

26 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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